

OTO Source Timeline

Phase 1 (Complete)

- Reconcile ABOto Core Curriculum and National Online Study Guide to develop a comprehensive Table of Contents
- Identify education representative from specialty societies, Society of University Otolaryngologist (SUO), Otolaryngology Program Directors Organization (OPDO), and ABOto to serve on the Comprehensive Curriculum Work Group

Phase 2 (Complete)

- Work Group review and finalize the Table of Contents
- Work Group inventory existing education products/programs across specialties and identify content gaps
- **Curriculum Outline (Web)**

Phase 3 (Complete)

- Review and update existing modules – December 2016
- Develop modules for new topics – June 2017
- Populate curriculum with current available content (AAO-HNSF and across specialties)
- 225 Topics Complete
– Published announcement on November 4, 2019
- Launch **www.otosource.org**

Phase 4 (Ongoing)

- Develop new content based on need and gaps in education and care
- Further updates and upgrades